
Construction 
Memorandum                   
                                                                                   Construction Division 
 

                     Date: July 27, 2004 
 
 
TO:  UDOT Resident Engineers, Consultant Project Engineers 
  
FROM:  Thomas LeHolm, Manager                                     

Contracts, Estimates & Agreements                              
 
SUBJECT: Outstanding Project Charges 
  

UDOT’s Construction Division has been asked to develop a method to quantify, track 
and report outstanding claims/issues that potentially have a negative impact on our 
budget. In most cases, contract claims and issues are settled prior to the closeout of the 
construction phase of a project. However, some are not and over time we tend to lose 
track of these claims/issues until they are settled and we unexpectedly receive the bill 
for payment. It is our intent to provide our Comptroller advance notice of when these 
claims/issues will be resolved and their anticipated costs. 
 
We will use PDBS to quantify, track and report all claims and issues associated with 
projects. Changes have been made to the PDBS ‘Claims’ folder (see attached) to 
facilitate the input of this information. Please use this window to log in all project 
claims/issues. The attachment shows you how to use the window to add and update as 
needed. We have also revised the C-190 - Final Inspection Report form (attached). 
Please use this form to list all Unresolved Claims/Issues at the time of project closeout 
and send to the Region Contract Specialist with the final project documentation. The 
electronic version (revised 07/04) can be downloaded from our website at 
http://www.udot.utah.gov/index.php/m=c/tid=322
 
My office will use the information in PDBS to generate a report at the close of each 
quarter – April 30th, June 30th, Sept. 30th and Dec. 31st. At this time we will send a 
copy of the report to each person or division responsible for tracking these issues and 
ask them to update PDBS.  

Potential Outstanding Charges Responsible Party 
Contractor Claims Resident/Project Engineer 
Third Party Claims (Insurance) 
 Post Construction 

Resident/Project Engineer 
Loss Control Mgr. 

Right of Way (Condemnation Issues) 
 After Care (Broken Promises) 

Chief of Right of Way 
Resident/Project Engineer 

Environmental Issues 
 Post Construction 

Resident/Project Engineer 
Chief Environmental Engineer 

 
 

http://www.udot.utah.gov/index.php/m=c/tid=322


Once updated, we will be able to run a report to show all claims/issues on projects or 
just the Unresolved Claim/Issues. This report will go out as an attachment to the 3rd 
quarter 2004 Final Estimate Report currently distributed to our Department 
Administrators, Comptroller, Division Heads, and Region Directors. Please begin using 
the new Claims window in PDBS immediately.  
 
If you have any questions or need help with PDBS, please call me at (801) 965-4344. 

 
     

 
  Cc: file 

Region Const. Eng.’s, Preconstruction Eng.’s, Contract Specialists 
Jim McMinimee 
Darrell Gianonnatti 
Chuck Larson  
Warren Grames 
Brent Jensen 
Lyle McMillan 
 

    
 


